
INTERDEPARTMENTAL CORRESPONDENCE
                 

TO:  Distribution DATE:  May 6, 1996

FROM:  Adrienne Albritton SUBJECT:  EDF CCB MINUTES

Attached  are the EDF CCB minutes of May 6, 1996.  Any  questions or revisions in reference to this
report, please contact Adrienne Albritton at x0350.

The EDF CCB convened at 2:00 p.m. on Monday May 6, 1996.  The meeting was
chaired by Jeff Albert.

Attendees:

Chairman Jeff Albert
Organization Representative

HITS/M&O Albritton, Adrienne
HITSMRS Blackette, Joseph
HITS/SMO Brackett, Hal
HTSC M&O Brown, Charles
HITS/RelB Bryantt, Keith
HITS/RelA Cohen, Barry
EDS/FOS Davis, Debra
HITS/RelB Feinstein, Edward
HITS/MRS Fortlage, Barry
HITS/RelA Gorsky, Rich
HTSC/RelB Harris, Vincent
HTSC/M&O Hartman, Karen
HTSC M&O Keener, Bob
HTSC/M&O Kimble, Michele
HITS/MRS Linville, Paula
HITS/MRS Linville, Paula
EDS/MRS Mangum, John
HITS/RelB McCatney, Doug
HITS/SMO Mew, Kevin
EDS/Procurement Mickles-Johnson, Marcia
HITS/SMO Morgan, David
EDS/FOS Nakkash, Kareem
HITS/MRS Privor, Harv
HTSC/SO Pyle, Galen
Lockheed/RelA Richardson, Don
HITS/MRS Suhrstedt, Tom
EDS/MRS Washington, Darryl



05/06 EDF CCB Meeting Minutes

CCR No. Originator   Org   Disp                      Title

96-0311A SUHRSTEDT, T. MRS   C     Installation/Upgrade of old MSFC Notes:
Kevin Lange - Task Leader workstations in the EDF

96-0347B SUHRSTEDT, T. FOS   C     MSS Server for FOS EOC
Notes: Kevin Lange - Task Leader

96-0356A BRACKETT, H. SMO   D     Temporary Modeling Server for Network
Notes: To be addressed at 5/7 Priorities Board meeting. Simulation

96-0356A BRACKETT, H. SMO   D     Temporary Modeling Server for Network
Notes: To be addressed at 5/7 Priorities Board meeting. Simulation

96-0378- LINVILLE, P. MRS   C     Boston reconfiguration for RelA porting

96-0410- MCCARTNEY, D. RELB  D     RelB Needs Hardware for I&T Testbed
Notes: Need to have a follow-up meeting on this, per Les Wheeler.

96-0431- MEW, K.      SMO   D     Shipping of a Dec 7000 machine from 
NASA to Hughes rm. 1028 for hosting 
NRA/CAN Testbed prototypes

Notes: Deferred until we get power requirements & site.  This CCR has been surperseded by 96-
0431A.

96-0431A MEW, K.      SMO   D     Shipping of a Dec 7000 machine from 
NASA to Hughes rm. 1028 for hosting 
NRA/CAN Testbed prototypes

Notes: K. Mew - to contact Jack Eisenstein for - Location, and contact Boris Crosby for - Network

96-0442- MILLER, R.   MRS   C     SGI Benchmarking using RelA LaRC
                                          Equipment at GSFC
Notes: Task Leader - Randy Miller.  Need to resolve scheduling issues with EDS, also notify Chris
Bark & Curt Schroeder

96-0455- SYPRISON, J. QO    C     Install McCabe Visual Quality Tool
Notes: D. Compton to install Upgrade on Tokyo

96-0461- LINVILLE, P. MRS   C     Redeployment of EP6 H/W & S/W
Notes: Paula L. - Task Leader

96-0462- RICHARDSON, D. RELA  C     Implement CD ROM S/W
Notes: HTSC to implement



CCR No. Originator   Org   Disp                      Title

96-0463- RICHARDSON, D. RELA  W     Move X-Term from 2064 to 2971H
Notes: No longer a need.

96-0467- NAKAMURA, E. RELB  R     Move Pentium PC and Xterm from 3014F
Notes: Not Required to 3014E

96-0468- FEINSTEIN, E. RELB  C     Request for access to "cyclops"
Notes: HTSC to implement

96-0469- FEINSTEIN, E. RELB  C     Request for root privileges on "oriole"
Notes: HTSC to implement

96-0470- GORSKY, R.   RELA  C     Netscape Commerce Server Installations
Notes: HTSC to install for RelA

96-0471- GORSKY, R.   RELA  C     RelA HP Baseline
Notes: Naryan Prasad - Task Leader

96-0472- GORSKY, R.   RELA  C     RelA SGI Baseline
Notes: Prasad or Rich G. - Task Leader

96-0474- COHEN, B.    RELA  C     Install DDTS and DDTS integration S/W
Notes: HTSC to install on msse7sun in the mini-DAAC

96-0476- BAGLIONE, C. BOO   C     Sudo access to DMServer
Notes: HTSC to implement

96-0477- CODELLA, T.  SMO   C     Workstation for Business Development
Notes: HTSC to move (TSO)

96-0478- EISENSTEIN, J. MRS   D     Borg for ClearCase View Server
Notes: Need to address EPDATASVR memory needs.  HTSC to help with this.

96-0479- RUCKSTUHL, J. SMO   C     Install a Web Server on Triton
Notes: Web server will be Freeware

96-0480- SUHRSTEDT, T. MRS   C     Disk upgrades for X-term Servers
Notes: HTSC to implement

96-0486- SOLOMON, C.  RELA  A     DCE 1.1 install for ASTER (Japan)



 Dispositon
A  = Approved no comment
C  = Approved w/comment
D  = Deferred
F  =  Recommended for approval - Forwarded to ECS CCB
R  = Disapproved
W = Withdrawn


